














Dar a la población rural
pobre la oportunidad
de salir de la pobreza
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The International Fund for Agricultural Development (IFAD) acts in Brazil since 1980 and over those years it has financed 
and technically supported the implementation of 10 projects for the rural development in the Brazilian Northeast. IFAD 
projects may not be confused with the Projects for the Combat to Rural Poverty, which over the 2 last decades acted to 
improve the life conditions of the poor rural populations, supporting the installation of electrical energy, the construction 
of dams and small communitarian weirs, cisterns, sanitary, small concrete bridges and some productive infrastructure for 
associative use.
IFAD projects are led to the promotion of the poorest rural communities development in a region in which rural poverty 
is massive, deep and has several faces, acting in three converging fronts: (i) human development, by the investment in 
people’s qualification and training, with strong direction in favor of women and youngsters; (ii) institutional development, 
by investment in community and territorial organizations, strengthening of associative leaders, articulation of partnership 
with public and private agents; (iii) productive development, facilitating access to financial resources and to markets, 
supporting and financing technical assistance, identifying and enabling technological innovations in a broad sense. Gi-
ven the dimension of the project supported by the IFAD, the experiences worked, in many cases, as pilots that, improved 
and adjusted to different contexts, have been incorporated to more comprehensive public programs, initiatives of Non-
Governmental Organizations and exported to countries in Latin America and Africa. 
IFAD experience in Brazil is rich, which does not mean that everything has been flowers, or that the flowers have no 
thorns. There has been unsuccessful situations, some inevitable and necessary to learn to deal with complex situations 
in which manuals do not worth much. Children do not start walking in theory, and stumbles are part of the learning. The 
same way, the parents are responsible for protecting the babies from situation with useless risks, without stopping them 
from becoming autonomous. It is necessary to acknowledge the unsuccessful situations in order not to repeat the same 
mistakes. And, as much as the failures may be avoided, it is possible to reproduce successful cases, at least as inspiration 
and guideline for the new projects, that will always have their own features, adjustments and innovations necessary to 
cover the local specificities that poverty homogeneity masks but does not annuls. So, it is necessary to appropriate those 
experiences, decode them in the structural and context conditioning factors and reconstruct them as useful knowledge to 
guide new formulas and solutions. This is not easy nor belongs to Brazilian tradition that struggles to evaluate the public 
policies and to use its own history and experiences as a source of learnings, mistakes, failures and success.
The book Development Practices in Northeastern Brazil: the experiences of IFAD supported projects has precisely this preten-
tious objective. It takes 3 projects supported by IFAD – the Projects Dom Helder Câmara, Sertão and Gente de Valor – as 
the basis for a reflection on factors for success and blocking success. The texts focus on relevant matters that permeate 
practically all the initiatives of this kind, from the dilemma of focusing to the challenge of constructing sustainable 
productive systems that serve as lever for the generation of wealth by the poor and for them, and that contribute for the 
overcoming of poverty. It is worthy reflecting on the lessons that abridge the experiences. 
Antônio Márcio Buainain
Associate Professor of the Economy Institute at Unicamp (IE/Unicamp), 
Researcher at the Núcleo de Economia Agrícola (NEA/IE/Unicamp) and National Institute 
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The image of a viable, sustainable and equitable Northeast Brazil is the result of the knowledge 
constructed and the lessons learned from the diverse local problem fighting initiatives. Contributing 
to make the access to this knowledge easier and strengthen the cooperation among the different 
rural development actors in the semi-arid zones of Northeast Brazil, especially peasant families, are 
challenges taken in the scope of Programa Semear – Management of knowledge in Semi-Arid Zones 
of Northeast Brazil.
It is in this context that we present this publication, with the aim of disseminating projects that have 
obtained interesting valuable results, leading to learning in the formulation and implementation of 
intervention actions and strategies to fight poverty and improve living conditions for the populations 
under social vulnerability. They are valuable knowledge from the ‘development practice’, portrayed 
in three analysis of the experiences implemented in Northeast Brazil, with the support of IFAD – 
International Fund for Agricultural Development, and a text of summaries reporting those selected 
experiences.
Therefore, this publication reflects the scope of Programa Semear. One of the immediate goals of the 
program is the sharing of useful knowledge from different actors that may contribute to the proces-
ses of social learning and strengthening of initiatives for sustainable and equitable development in 
Northeast Brazil.
In order to accomplish those goals, Semear has acted in the promotion and articulation of initiatives 
for the management of knowledge in the strategic thematic areas – production and technological 
innovations; natural resources and adaptation to the climatic changes; and rural business. The acti-
vities developed in this scope include the production and publication of experiences systematization 
and theme studies, as well as exchange visits, internship, workshops, seminars, knowledge fairs and 
strategic learning routes. At last, it is important to highlight that the project is the result of a partner-
ship between the Inter-American Institute for Cooperation on Agriculture – IICA and the International 
Fund for Agricultural Development – IFAD, with the support of the Spanish Agency for International 
Development Cooperation – AECID.
Have a nice reading!
Ângela Brasileiro and Léa Vaz Cardoso
Coordinators of Semear Programme – Management of










































When we imagined what a knowledge management program in Northeast Brazil could be, we had 
a main idea: contribute so that the successful rural development experiences do not stay only in 
the minds of those who directly participated in them but to make them available so that other 
people and institutions, in and outside Brazil, could know and take advantage of them. So, we hope 
to learn from what has been successful and avoid the mistakes already made. This simple idea 
has oriented the establishment of Semear, with maturing fruits, among them the systematization 
of successful project experiences, in which IFAD was honored to be the partner of the Ministry of 
Agrarian Development (MAD) and the Government of the State of Bahia.
Each of the projects included in this work of systematization presents several features, but we 
would like to highlight those we consider more relevant. The Project Dom Helder Camara is an 
extraordinary example of how it is possible to build new social and institutional dynamics at local 
level, also participatory and sustainable, based on local capacities, aiming at coordinating those 
capacities and in the commitment of developing them even more. Besides, it is an example of how 
this institutional and social fabric may contribute to improve people’s lives.
Project Sertão, financed with GEF resources, shows that sustainable agriculture is undoubtedly 
possible. It is possible including in the concept of ‘sustainable’ social dimension associated to the 
consolidation of the small household farmers organizations; economic dimension to generate more 
income without depending on subsides and the environmental dimension, understood as the use 
of natural resources, taking care of the balance that permits to take advantage of them today and 
assure that tomorrow and later, those balances are not jeopardize.
Finally, the Project Gente de Valor allows proving that it is possible to obtain successful results 
working with the poorest population; however, it is necessary to apply adequate targeting 
methodologies such as those developed by the Project, support the strengthening of community 
organizations, participation of members of those organizations and the development of their 
capacities. All this with the quality work which has been carried out by Project Gente de Valor.
In this experience, IFAD has been a committed partner, among many others. Concerning the 
implementation of projects, the essential work was made by the MAD in the cases of the projects 
Dom Helder and Sertão, and by the Government of Bahia – by the CAR – in the Project Gente 
de Valor. However, we are aware that in the three cases nothing would be possible without the 
participation of several partners that take part in project implementation. Moreover, it wouldn’t 
be possible without the leading role of the rural population with whom IFAD works for and are 
the real owners of the development processes. Concerning Semear, who enables this possibility 
of learning from the experiences and share them, IICA plays a pivotal role due to its position as 
responsible for the implementation, but we should also remember that this wouldn’t exist without 
AECID generous contribution.
At last, although it seems obvious, we would like to highlight that it is a reason of great honor and 
pride for IFAD to present the successful project experiences we took part, especially being part of 
Semear. For us, it represents a single opportunity to share knowledge and learn together.
Ivan Cossio Cortez
Country Programme Manager for Brazil










































With over 70 years of history, the Inter-American Institute for Cooperation on Agriculture (IICA) has 
kept unchanged the mandate of contributing to improving life conditions of the families that live 
in the rural areas of Americas. For this, it develops a strategy to promote a competitive, sustainable 
and socially inclusive agriculture. Complying with this mandate, IICA Brazil has over 30 projects for 
rural sustainable development and fight against rural poverty causes. The philosophy subjacent to 
all these projects emphasizes the central role of agriculture, the multifunctionality of the sector 
and the importance of the alliance city-country.
These initiatives are possible due to a range of partnerships with international and national federal 
and state institutions. Worldwide, the alliance of IICA with the International Fund for Agricultural 
Development (IFAD), a specialized agency of the United Nations, which has the mission of con-
tributing to eradicate poverty and hunger in the rural populations in the world, preferably in the 
countries under development, is worth of mention.
IFDA and IICA share the efforts to achieve this goal and to enhance rural poor’s productivity, in a 
sustainable way. A sample of this strategic partnership, which also has the support of the Spanish 
Agency of Cooperation for Development (AECID), is the program of management of knowledge in 
Semi-Arid Zones in Northeast Brazil, known as Semear. The initiative, which has formally started in 
2011, has as main objective to improve the Access of the rural population to a set of knowledge, 
experiences, innovations and good practices to improve their life conditions, living harmoniously 
with Semi-Arid zone and take the best from the region development possibilities. The methodology 
applied transforms small farmers into subjects of the strategies that benefit them, turning them 
into leaders of their own destinies. 
Program SEMEAR is based on three fundamental pillars: a) interinstitutional articulation, b) im-
plementation of exchange visits and, c) systematization of experiences, especially those from the 
projects supported by IFAD.  
Concerning the last two axes, the book now presented recovers and systematizes the experiences 
and good practices of three successful projects: Project Dom Helder Camara, Project Sertão and 
Project Gente de Valor.
It is important to mention that the experience of the project Gente de Valor, executed in 34 cities 
in the poorest areas of the state of Bahia, aims at integrating the rural poor to markets. From the 
external evaluation of the project, the importance of base organization involvement emerges for 
the construction of an inclusive agriculture. Another factor that deserves to be mentioned is the 
gender focus and the integration of the youth from rural areas in productive processes. Without 
that, the initiatives wouldn’t have future perspective and the result sustainability would be thre-
atened over time.
The main contribution to this publication is the possibility to make available to other communities 
a set of experiences with the expectation of better living conditions. I hope that, with the exercise 
of external evaluation of this and other projects executed with IFAD resources and IICA partnership, 
the process of productive transformation deepens, with sustainability and social inclusion of one 
of the most vulnerable regions in Brazil
Manuel  Rodolfo Otero










































In order to disseminate projects that have obtained interesting results, generating learnings in 
the formulation and implementation of actions and intervention strategies to fight poverty and 
improve the quality of life of people in a situation of social vulnerability, the Programa Semear 
introduce in this publication three analitical texts  of successful experiences supported by the 
International Fund for Agricultural Development (IFAD) in northeastern Brazil and a summary text 
of these selected experiments.
Those experiences are useful knowledge generated through the practices of different actors, which 
can contribute to social learning processes and initiatives aimed at strengthening the sustainable 
and equitable development in the Northeast of Brazil.
The initiative of the publication is from the Semear Programme - Knowledge Management in Semi-
arid Zones of Northeast Brazil, which aims to facilitate the access, exchange of knowledge and 
best practices and collaboration between the different actors of rural development in the semiarid 
Northeast, especially farmers and family farmers. Implemented by the Inter-American Institute for 
Cooperation on Agriculture - IICA and IFAD, with the support of the Spanish Agency of International 
Cooperation for Development - AECID, the Semear has as one of its strategies the systematization of 
experiences that can contribute to learning processes and social initiatives aimed at strengthening 






















Con el fin de difundir los proyectos que han obtenido resultados interesantes, generando aprendizajes 
en la formulación e implementación de acciones y estrategias de intervención para combatir la 
pobreza y mejorar la calidad de vida de las personas en situación de vulnerabilidad social, el 
Programa Semear reúne en esta publicación tres textos analíticos de experiencias exitosas apoyadas 
por el Fondo Internacional de Desarrollo Agrícola (FIDA) en el nordeste de Brasil y un texto resumen 
de estos experimentos seleccionados.
Son conocimientos útiles generados a través de las prácticas de los diferentes actores, lo que puede 
contribuir a los procesos de aprendizaje social y las iniciativas destinadas a fortalecer el desarrollo 
sostenible y equitativo en el nordeste de Brasil.
La iniciativa de la publicación es del Programa Semear - Gestión del Conocimiento en las zonas 
semiáridas del nordeste de Brasil, que tiene como objetivo facilitar el acceso, el intercambio de 
conocimientos y buenas prácticas y la colaboración entre los diferentes actores del desarrollo 
rural en el nordeste semiárido, especialmente entre los agricultores y agricultores familiares. 
Implementado por el Instituto Interamericano de Cooperación para la Agricultura - IICA y el FIDA, 
con el apoyo de la Agencia Española de Cooperación Internacional para el Desarrollo - AECID, el 
Programa Semear tiene como una de sus estrategias el registro y la sistematización de experiencias 
que pueden contribuir a los procesos de aprendizaje y las iniciativas sociales destinadas a fortalecer 






















Com o intuito de disseminar projetos que obtiveram resultados interessantes, gerando aprendizados 
na formulação e implementação de ações e estratégias de intervenção para enfrentamento da 
pobreza e melhoria da qualidade de vida de populações em situação de vulnerabilidade social, o 
Programa Semear reúne nesta publicação três textos de análise de experiências exitosas apoiadas 
pelo Fundo Internacional para o Desenvolvimento Agrícola (FIDA) no Nordeste brasileiro e um texto 
de síntese destas experiências selecionadas.
São conhecimentos úteis, gerados por meio das práticas de diferentes atores, que podem 
contribuir para processos de aprendizagem social e de fortalecimento de iniciativas voltadas ao 
desenvolvimento sustentável e equitativo na região Nordeste do Brasil.
A iniciativa da publicação é do Programa Semear – Gestão do Conhecimento em Zonas Semiáridas 
do Nordeste brasileiro, que tem como objetivos facilitar o acesso, o intercâmbio de conhecimentos 
e boas práticas e a colaboração entre os diversos atores do desenvolvimento rural no Semiárido 
nordestino, especialmente agricultores e agricultoras familiares. Implementado pelo Instituto 
Interamericano de Cooperação para a Agricultura – IICA e pelo FIDA, com apoio da Agência Espanhola 
de Cooperação Internacional para o Desenvolvimento – AECID, o Semear tem como uma de suas 
estratégias o registro e sistematização de experiências que possam contribuir para processos de 
aprendizagem social e de fortalecimento de iniciativas voltadas ao desenvolvimento sustentável 
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Chapter 1
Success factors and lessons for 
the future: the experience of the 
projects supported by IFAD in 
Brazil 
Thoughts for 
the  practice of 
development 
Arilson Favareto
Sociologist, doctor of environmental science and professor at Federal University of ABC 
(UFABC).
Paulo Seifer
Engineer, master and PhD in energy from the Federal University of ABC (UFABC).
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Introduction
The acknowledge success of the Brazilian experience in reducing poverty in the last decades is a 
result of continuous efforts and a social learning that involves public policies and a broad set of 
initiatives put into practice by several institutions. Among those initiatives are those supported by 
the International Fund for Agricultural Development – IFAD. They are projects to combat pover-
ty elaborated and implemented under different settings, with the participation of governments, 
social movements, non-governmental organizations, in which a series of innovations have been 
experimented.  
The objective of this text is to present a reflection on some of these experiences supported by 
IFAD in Brazil in the last years. By doing this, we intent to give more visibility to those innovation 
experiences, analyze the reason why those projects are considered successful cases in the addressing 
of determined challenges related to fight against porvety and, as a result, take lessons that may, 
eventually, inspire future initiatives in the same theme. 
For this, three projects implemented in the Brazilian North-East were selected, which is a region 
that historically concentrates the country’s rural poverty; that, as it is well known, is also marked by 
strong environmental restrictions and for structural blocks to economical development. They are: 
• Dom Helder Camara Project (DHCP), which includes 79 municipalities in eight territories, 
located in the states of Sergipe, Pernambuco, Paraíba, Rio Grande do Norte, Ceará and 
Piauí. In those Territories, the Project works with near 15,600 families in 365 settlements 
and communities. 
• Sertão Project (SP) – Project for Sustainable Management of Lands in the Semi-Arid 
Drought Zones implemented in the same areas where the activities of DHCP take place. 
• Gente de Valor Project (GVP), implemented in two territories of the Semi-Arid Region of the 
State of Bahia, which plans to benefit 35,000 people form 34 municipalities located there. 
More than simply presenting an overview of those three experiences, the following pages intend 
to show what has changed in the context of fight against poverty in Brazil over the last decades, 
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and more strongly in the years 2000, when there is an expressive reduction of poverty and more 
prominence is accorded to this theme by the State in its governmental policies. The text also intends 
to demonstrate that not all the innovations experimented have been sufficiently utilized in the 
public policies or in new specific projects executed by social organizations. The lessons derived from 
the experiences and that may help to identify the lines of those improvements are the finish line. 
In order to fulfill this purpose the text is organized in four more sections besides the introduction: 
1) Evolution of the initiatives context to combat poverty in Brazil. 2) Profile of the initiatives sup-
ported by IFAD. 3) Success and blocking factors. 4) Seven lessons for future initiatives.
1. Evolution of the initiatives context to combat poverty in Brazil
1.1 The evolution of the Brazilian context
In 1995, Brazil had almost 30% of its population living below poverty line. This indicator has un-
dergone little oscillations until 2003. Since then, there is a meaningful decline in this percentage 
and, at the end of the decade, this percentage had halved, as it may be observed in graph 1 below. 
Concerning inequalities, the situation continues to be an issue. Brazil remains as one of the most 
unequal countries in the world. But also at this point there have been some improvements. Also, as 
it may be seen in graph 1, Gini Index applied to the income has retreated from 0.59 to 0.55 in the 
period. Although the levels are still very high, it is important to highlight its descending trajectory 
which is unprecedented for the country.  
Maps 1 and 2 below illustrate how this poverty reduction was strong and generalized in the country 
in the last decade. But it also shows how, despite the unequal reduction in aggregated terms, there are 
poverty pockets where it remains a difficult problem to be overcome, with the highlight for the North-
East Semi-Arid and the Amazon region of the country, but also for parts of the South-East, the richest 
region in the country. Map 3 indicates what has happened to the Brazilian income evolution. And Map 
4 shows the cities in the country where there has been, simultaneously, reduction in poverty, inequality 
and income increase, in contrast to those were the three dimensions have not done well together. 
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Graph 1 – Evolution of poverty and inequality indicators in Brazil (1995 – 2008)
    Source: IBGE (2010)
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Map 1 – Poverty indicators in the Brazilian municipalities (2000-2010)
 Variation in Poverty
till -25 points
from -25 till -15 points
from -15 till -5 points
from -5 till 5 points
from 5 till 15 points
from 15 till 25 points
more than 25 points
    Source: Favareto et al. (2013), based on IBGE Census data.
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Map 2 – Inequality indicators in the Brazilian municipalities (2000-2010)
 Variation in Inequality
till -25 points
from -25 till -15 points
from -15 till -5 points
from -5 till 5 points
from 5 till 15 points
from 15 till 25 points
more than 25 points
    
   
  Source: Favareto et al. (2013), based on IBGE Census data.
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Map 3 – Per capita household income indicators in the Brazilian municipalities (2000-2010) 
 Variation in income
till -25 points
from -25 till -15 points
from -15 till -5 points
from -5 till 5 points
from 5 till 15 points
from 15 till 25 points
more than 25 points
Source: Favareto et al. (2013), based on IBGE Census data.
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Map 4 – Brazilian municipalities where there has been simultaneous improvement in the income, poverty 
and inequality indicators (2000 – 2010)
Classification
other classification
positive rating (+ + +)
 Source: Favareto et al. (2013), based on IBGE Census data.
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Although common sense attributes that generalized improvement in the indicators to the new 
generation of policies to combat poverty adopted by the Brazilian government after 2003, first 
with the program Bolsa Família (a conditional cash transfer for poor families), and more recently 
with the program Brasil Sem Miséria (specifically oriented to the families in extreme poverty), 
the specialized literature (IPEA, 2012a) distinguishes that the main factor responsible for poverty 
reduction was expansion of formal employment. The increase of work income was responsible for 
70% of poverty reduction in the last decade. This, on its turn, is due to the continuous economic 
growth experienced in the period and to the stimulus to domestic consumption by means of income 
transfer to the poorer and credit expansion. The second factor was the access to social security, 
which was only extended to the rural workers in the nineties, and responsible for 25% of the im-
provement of poor people’s condition. And, finally, in third place comes the cash transfer policies, 
responsible for 5% of poverty reduction. 
Curiously, this IPEA study does not highlight the participation of the policies focused on family agri-
culture, although one publication coordinated by its current President, Marcelo Neri (2013), points 
that the evolution of income indicators in this sector has achieved impressive results. According 
to this study, proportionally peasant’s income improved more than the observed for the average 
population, favoring a convergence in the two sectors. Although the author does not make this 
correlation, at least in part it may be credited to the set of policies for family agriculture imple-
mented in the period, with the following highlights: expressive increase of the credit resources by 
the National Program to Strengthen Household Agriculture (Pronaf); programs for income security 
in situations of drought or excess of rainfall such as Garantia Safra; public purchase programs for 
family agriculture production such as the National School Lunch Program (PNAE) and the Program 
for Acquisition of Food (PAA). 
Another important factor to underline is that, according to data from the IBGE (2012), there is a 
change in the poverty profile of Brazil. If in the beginning of the 90’s, rural poverty was largely pre-
dominant, in 2010, the percentage of rural and urban poor people is practically equal. This change, 
however, must be seen with caution. In fact, part of the population considered as urban, lives in very 
small cities and in cities with very low population density, which according to international criteria 
could also be considered as rural. Not rarely there are families that, although living in officially 
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defined urban areas of small cities, commute everyday to work in agricultural establishments in 
which urban and rural incomes combine in the household budget. As it may be observed in Figure 
1 below, the North (practically corresponding to the Amazon region) and North-East (with promi-
nence to the Semi-Arid region), sum almost 12.7 million people in poverty conditions. After those 
comes the South-East (the most urbanized region in the country), with 4.3 million.
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 Source: Reproduced and translated from Folha de S. Paulo newspaper (2012).
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A meaningful part of the problems faced by the North-East Semi-Arid and the Amazon regions 
is in the remaining of historical hurdles to the emancipation of the rural population such as the 
precarious economical and market surroundings, environmental and agrarian restrictions to agri-
cultural production, difficult access to technologies. That’s why poverty has a persistent and lasting 
character. It is reflected in the indicators of the production structure and in the dependence of 
municipalities of those regions on public income transfers. Maps 5 to 8 show the participation of 
economical sectors in the production of the added value in the Brazilian municipalities, and map 
9 shows the level of dependence of income transfers. It clearly shows how the dependency on the 
public sector is highlighted, despite the general improvement of formal employment, expressed 
on map 10. 
Map 5 – Participation of the agricultural sector in the production of added value in the municipalities (2010)
% Agricultural GDP in 2010
till 5%
from 5% till 15%
from 15% till 25%
from 25% till 35%
from 35% till 45%
from 45% till 55%
more than 55%
 Source: Favareto et al. (2013), based on IBGE data.
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Map 6 – Participation of the industrial sector in the production of the added value in the municipalities (2010)
% Industry GDP in 2010
till 5%
from 5% till 15%
from 15% till 25%
from 25% till 35%
from 35% till 45%
from 45% till 55%
more than 55%
Source: Favareto et al. (2013), based on IBGE data.
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Map 7 – Participation of the commerce and service sector in 
the production of the added value of the municipalities (2010)
% Services GDP in 2010
till 5%
from 5% till 15%
from 15% till 25%
from 25% till 35%
from 35% till 45%
from 45% till55%
more than 55%
 Source: Favareto et al. (2013), based on IBGE data.
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Map 8 – Participation of the public administration in the production of the added value in the municipalities (2010)
%  Public administration GDP in 2010
till 5%
from 5% till 15%
from 15% till 25%
from 25% till 35%
from 35% till 45%
from 45% till 55%
more than 55%
 Source: Favareto et al. (2013), based on IBGE data.
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Map 9 – Dependence of the municipalities on the income transfers from the federal government (2010)
Dependence from
Federal Government (2010)
< = 50% dependence
50% <dependence < = 70%
70% <dependence < = 80%
80% <dependence < = 85%
85% <dependence < = 90%
dependence >  90%
without information
 Source: Favareto et al. (2013), based on IBGE data.
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Map 10 – Formal employment in the Brazilian municipalities (2000-2010)
% formal work 2000
till 10%
from 10% till 20%
from 20% till 30%
from 30% till 40%
from 40% till 50%
from 50% till 60%
more than 60%
till 10%
from 10% till 20%
from 20% till 30%
from 30% till 40%
from 40% till 50%
from 50% till 60%
more than 60%
% formal work 2010
 Source: Favareto et al. (2013), based on IBGE data.
This brief overview involving the evolution of the poverty context in Brazil leaves two messages. The 
first very clear one is that the country has experienced a successful path to the fight against poverty 
with an expressive and systematic improvement of the indicators in this field. The second message is 
less clear, but refers to the challenges to be faced in the next years to combat poverty and promote 
rural development: It is necessary to benefit from the drive of poverty reduction and improvement 
of income indicators in the interior and remote regions and change the productive profile of those 
places, in order to improve the quality of the employment and the position of work and create en-
dogenous capacities for income generation. Those challenges encompass specifically in the case 
of rural poverty, aspects inherent to the agricultural establishments, aspects related to the territory 
surrounding those establishments, and to the institutional environment in which the policies are 
managed, as well as the incentives to the productive and social organization of those families and 
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the other economic agents they interact with. For all those, it may be said that, for the next decade, it 
is not enough to repeat the recent years´ experience, as successful as it may be – it will be necessary 
to keep improving. That’s why it is important to look at the recent path of policies to combat poverty.
1.2 The evolution of the policies to combat poverty
In a systematic way, it is known that the conceptions over the fight against poverty have passed 
through meaningful changes in the most recent decades, largely motivated by the studies of the 
Indian economist Amartya Sen, Economy Nobel Prize winner and one of the persons inspiring the 
methodology for the Human Development Index. Thereafter, poverty combat has been no longer 
seen as “providing the minimum necessary”, in general, a minimum income. It is due to the mobile 
levels of privation – living with the equivalent to two dollars a day in the interior of the North-
East Brazil or India is significantly different from the same money condition in São Paulo or in the 
United States. Or because there are other privations than income – in many cases illiteracy or risk 
of early morbidity - that are not resolved with a minimum income. 
Instead of income minimum guarantees, literature and the most successful initiatives call attention 
to the need of approaching poverty as a situation of “deprivation of liberty”, of blocks for people to 
make their choices. In these approaches, a set of “fundamental capacities” to participate of social 
life is emphasized (SEN, 2008), which include: necessary training to obtain information and inter-
pret the world, necessary capacity to live a healthy life, necessary capacity to obtain a stable and 
reasonable income to have material conditions for a dignified living, the necessary capacities to 
participate of social life. The emphasis here goes from the minimum necessary to the relational 
and multidimensional character of poverty. And, more than this, poverty is no longer seen as an 
individual problem and starts to be considered as something that also involves the social surroun-
ding that determines the possibilities for people’s future realization.
In a good extent, the Brazilian experience considerably dialogues with those changes in the ways 
of facing extreme poverty in the country. Today the country counts with an expressive program of 
income transfer to vulnerable families, but also has policies and programs of broad coverage, for 
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example, in the education and health fields. In these two areas there was also a significant impro-
vement of the indicators in the last decade. Although there is still a great asymmetry between the 
North/Northeast and South/Southeast regions of the country, the various indicators of access to 
education or child mortality, for example, experienced a noticeable progress. 







 Source: PNUD (2013)
Evidently, however, there are also bottlenecks to be overcome: The quality of education is still 
pointed by many authors as a persisting problem; the same holds true for health quality, mainly 
access to quality service in the sectors of average and major complexity in the interior regions; 
or access to improved resources of water and sanitation, which is a problem that presented timid 
improvement of indicators in the last decade. And, particularly, there is a concentration of the worst 
indicators in the interior or rural areas in the country. It was not for another reason that in 2008 
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the federal government launched the Program Territórios da Cidadania (Citizenship Territories) with 
the intention of integrating a set of policies focused on the rural Brazilian regions with worst HDI. 
The results of the program, however, are still very fragile.
Specifically in the income field, some studies have emphasized the need to better articulate the po-
verty combat programs with initiatives focused on the restructuring of regional economies (Favareto 
et al. 2012). Concerning those critics, an attempt of dialogue from the public policies is observed. 
For example, the Program Brasil Sem Miséria has in its design, the component of conditional cash 
transfers besides the rural and urban productive insertion. The ways by which this productive in-
sertion is planned, however, still remain a good space for the introduction of innovations.  
Maybe the greatest gain over the last decade is exactly the institutional position that the fight 
against poverty started to occupy, achieving the first place in the State priorities.  This greater and 
better condition of poverty combat by the Brazilian State, on one side, added to the good results 
obtained in the last decade, on the other side, have put the public agenda over this theme at ano-
ther level. Next section offers an overview of three relevant initiatives from which it is possible to 
highlight paths and learnings able to inspire the introduction of innovations in this future agenda. 
2. The profile of the initiatives supported by IFAD
Each of the experiences analyzed in this volume had success in some fundamental and important 
dimension for the future agenda of poverty combat. In the case of the Dom Helder Camara Project, 
an important point is the way how the project had an interesting coordination of public policies 
at the local level. The Gente de Valor Project had as a highlight in their work for selection of the 
beneficiary population, the work of focusing the investment and the building of capacities. The 
Sertão Project is regarded as a successful experience in the work to strengthen production syste-
ms. Later, the general views for each of those experiences are presented, in the next section; we 
highlight some of the learnings they generated.
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2.1 Gente de Valor Project1 
The project Gente de Valor, under the responsibility of the government of the State of Bahia has as 
goal to improve the social and economical conditions of the poor rural communities, stimulating a 
process of sustainable development, encompassing the economical, social and environmental dimen-
sions. Besides, it presents as central concern the promotion of improved gender equity and greater 
participation of young people. 
1 This item reproduces, in a summarized and adapted way, passages of the text dedicated to Gente de Valor Project elaborated 
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The PGV mentions as specific objectives: a) creating capacities, in the people and their organizations, 
of participating in development processes (empowerment); and b) improving the capacity of income 
generation, transforming activities of subsistence into profitable business and with the appropriate 
attention to the environment. 
The project acts in thirty-four municipalities in the poorest areas of the State of Bahia. Twenty-six 
in the North-East and six in the South-West of the State. Here, there is a central point in the project: 
The meticulous and selective process to choose the communities where it would be implemented. In 
those two geographical areas of action, there were 2,622 potential communities, of which 282 were 
selected and grouped into 104 sub-territories, according to the targeting criteria adopted. For this work, 
the project made an exhaustive research based on secondary data as well as on in loco visits to those 
communities. In this way, it was possible to reach, within the poorest territories, the most vulnerable 
communities, in the dimensions defined by the Human Development Index and organizational terms. 
Although it seems obvious, this selection of the target population, implemented this way, has allowed 
three important gains executed activities: The project selected the poorest communities, using quite 
objective criteria; by doing it, the project avoided external and political influences that could preju-
dice or bias this selection; as a result it started to benefit from a more legitimate public image as it 
does not succumbed to pressures from local interests others than those turned to combat poverty 
in those communities.   
After the action areas and the priority communities are defined, the project actions develop around two 
main elements: Development of Human and Social Capital, and Production and Market Development, 
with which transversal themes articulate such as Gender, Generation and Environment. 
In the scope of the component Development of Human and Social Capital, the actions were imple-
mented in four clusters of initiatives: a) initiatives for the empowerment of local organizations, b) 
development of human capital, and c) social and cultural investments. 
In the scope of the component Productive and Market Development, three clusters of actions were 
executed: a) Transformation of the production systems, b) Processing and access to markets, and c) 
Technical Assistance. 
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As it may be observed by the design of the components, the PGV is an initiative that combats poverty 
in a multidimensional way, combining emergencies and structural actions, and acting in organizational 
themes, capacity building, and access to markets. In order for this group of initiatives to achieve good 
results, the interrelation of stages was fundamental. 
At first, while the participatory diagnostic actions and the priority design were consolidating, the pro-
ject made emergencies investments in cisterns, in order to ensure a basic element: access to water. It 
has built confidence in the local population concerning the effectiveness of activities carried out and 
generated involvement. Simultaneously to the capacity building processes, the project implemented 
gardens in the so-called productive yards, an actions that valued women work (once the garden is 
traditionally a space under the responsibility of women in rural families), improved food security in 
those groups (once it assured greater stability and introduced diversification in the diet), and in many 
places it also generated income generation with the marketing of excess production. This marketing 
could be local and sporadic in some cases, but it could also reach public purchase programs, resulting 
in a greater supply and higher income for the families. In the most advanced stages of the project, 
after the consolidation of local organizations, and identification and implementation of robust via-
bility studies on key production chains, there was a process of prioritization of some communities in 
which other categories of actions were carried out and leading to higher levels of local production, 
value-addition by low cost processing forms, and access to markets. 
Another important action in this project refers to the way the environmental dimension was addressed. 
By the so-called agroecological experiences, the project introduced simple innovative experiences in 
the forms of the use of scarce local natural resources, as is the case of variety selection and improve-
ment of palm crop techniques, or the use of plants from the caatinga and byproducts from agricultural 
production to generate land fertilizers. Besides, among the selected activities for the higher level 
production it is important to point out the targeting of markets prioritizing typical products from 
the local ecosystem, as is the case of umbu and its derivatives, honey and manioc. Several of those 
activities are now accessing markets, mainly benefiting from public purchase programs (National 
Program for School Lunch and Program for Food Acquisition).
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All those actions – and others not yet mentioned as specific activities such as gender issues, or invest-
ment on audiovisual equipment – were managed by associations and groups of interests stimulated 
by the project and established by the beneficiaries themselves. Those associations managed the 
resources and conducted the process of public bidding and contract of purchase, services and works 
necessary for the planned activities. With this, there has been great transparency in the application of 
resources and, mainly, training local leaders to manage this type of initiative, something fundamental 
to strengthen the abilities of the local groups to search new forms of support, project and investments. 
At last, it is noteworthy to highlight the role played by the Agents of Sustainable Development. Those 
agents were local people chosen in the community and that after a training process developed abi-
lities: coordination and animation among the beneficiaries of the project, and capacity to link local 
communities and regional and state structures of the PGV management. Besides assuring fluidity 
to the actions, those agents internalized in the communities a set of competencies and access to a 
network that will remain a vital asset for future initiatives. 
Of course there are also problems. One of them concerns the relative isolation that PGV faced in 
relation to other initiatives and public programs. If by one side, since the process of the communities’ 
selection has attempted to shield them from external influences or biases, by the other, it has made 
difficult to achieve complementarities with other bodies and policies. A second problem concerns 
the diversity of themes worked during the implementation. Also here there is an unexpected effect: 
working with various dimensions is coherent with a multidimensional treatment to combat poverty, 
but there is a risk of dispersion and a greater difficulty to mobilize the competencies necessary for 
so many other aspects. 
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2.2  Dom Helder Camara Project2 
The Dom Helder Camara Project is executed under the responsibility of the Ministry of Agrarian 
Development and encompasses 79 municipalities in 8 territories, located in the States of Sergipe, 
Pernambuco, Paraíba, Rio Grande do Norte, Ceará and Piauí. In those Territories, the Project works 
with near 16 thousand families in 365 settlements and communities.
2 This item reproduces, in a summarized and adapted way, passages of the text dedicated ot the Dom Helder Camara Project 
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In the original design, DHCP aimed to improve the social and economical conditions of the be-
neficiaries for the Brazilian Program for Agrarian Reform and family producers in the North-East 
Semi-arid region of the country. In those terms, the objective of the project consisted of increasing 
the participation of the families in the local markets and improving the management of productive 
activities. The specific objectives would be: a) offer educational and programs, technical assistance 
services, support to the agricultural activities, access to markets and financial services; b) improve 
the social and productive infrastructure of the settlements and family agriculture; c) provide 
women the same opportunity of access to the program of support to production that those for 
men; d) consolidate rural development at city level; e) promote rational use and conservation of 
natural resources; f) validate strategies for the socio-economical development of the settlements 
created by the program of agrarian reform and of small family units in the Semi-Arid region.
With the project development, those specific objectives were slightly adjusted and the gene-
ral objective gained complexity. According to the Project Management Unit (PMU), the general 
objective is generating and disseminating references that may guide public policies to combat 
poverty and support to the sustainable rural development in the Semi-Arid region.  And the spe-
cific objectives: a) increase the water security level; b) increase the food security level; c) improve 
the technological and management capacity; d) improve production occupation, employment 
and income; e) support the diversification of activities and cultures; f) improve the access to 
financial services and credit; g) support inter-institutional democratic spaces for the participatory 
implementation of public policies. 
In order to achieve the proposed objectives, the project is organized in three components. The 
first, capacity building and organization, involves activities of education and training and the 
development and consolidation of beneficiaries´ organizations, including actions of basic educa-
tion, training, development and strengthening of organizations, sensitization over gender issues 
and a non refundable investment fund to support social investments in family farmers´ settle-
ments and communities. The second component, productive and marketing development has 
the objective of making the beneficiaries acquire new knowledge on agricultural practices and 
higher capacity of management by means of technical assistance services and a fund to support 
productive investments in a non refundable way. The third component is focused on the access 
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of the beneficiary to the existing credit lines of Banco do Nordeste, supporting the development 
of credit cooperatives adapted to the beneficiaries’ characteristics 
In the implementation of those components, DHCP accorded a central role to the participation of 
the beneficiary population in the definition of the questions to be dealt with and the activities 
to be executed, to agroecology as the socio-technical basis to combat the theme of economical, 
social and environmental sustainability of the production systems, and to gender equity as a 
guiding principle of its action. 
The work with the communities and settlements is performed by technical assistance entities 
(non-governmental organizations or cooperatives of technician), and the role of coordination and 
supervision belongs to the DHCP team. The work schedule used in each community or settlement 
starts with a diagnosis or ‘reading of the reality’ to define the themes to be worked with, and then, 
plan, evaluate and re-plan the work periodically, as it is typical of bottom-up planning approaches. 
The initial activities lead to the formation of ‘groups of interest’ in the community around the 
most relevant themes. In many cases, the initial ‘group’ starts to give birth to a ‘collective action’, 
generally in the form of preparation of a ‘project’ in order to obtain access to resources. The 
management of this project, always prepared by the association, is the next step. The ‘group of 
interest – project’ may have several unfolding, from the empowerment of the group members’ 
family units to the implementation of a collective action (such as a processing unit for honey 
or fruit processing). In other cases, the initiatives started in the communities originate wider 
associations in a municipal or territorial basis. 
From the verification that there are diverse public policies that target family farming, an important 
challenge for the Project was allowing access to those policies. This way, the Project made the 
preparation and monitoring of the credit proposals presented to Pronaf. From 2011, it has also 
acted to promote access of the poorest families in plan Brasil Sem Miséria or to other programs 
of institutional purchase, such as PNAE and PAA. 
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DHCP chose to work with entities of the civil society for the execution of the direct work in the 
communities and settlements. Besides the base contracts signed with those entities, the Project 
invested much effort and resources in the improvement of technical assistance, the creation of 
opportunities for the training of its field team, besides developing a planning, monitoring and 
assessment system.  Those tools were fundamental for the improvement of the assistance pro-
vided to the families attended. 
Another original element in the DHCP design was its territorial approach. The bottom-up building 
plan, which started in the communities or settlements, was later consolidated in a higher level, 
the Territory, whose management was made by a Territorial Committee instructed by the Project. 
The highlights in this experience are many: the strong emphasis in the work of capacity, with the 
making of networks or several partnerships established; the access to public policies, distinctly 
those under the responsibility or strong influence of the Ministry of Agrarian Development; or the 
coordination and organization in an intercity territorial level. Those aspects are important exactly 
because they have allowed extending the horizon of abilities mobilized by those communities, 
providing them with major capacity of coordination and intervention, in the immediate condition 
of the families as well as accessing market opportunities, mainly in the field of public purchase. 
Also here, as in every experience, there are problems. Among them, we may mention disconnects 
inherent to the relation among the project and some partner organizations, once they are ins-
titutions with different paths, which sometimes generate natural differences in their method 
of work. Or, mainly, the difficulty in transforming the innovative experiences of the project into 
guidelines to public policy of rural development. This one is particularly important once one of 
the central objectives of DHCP was generating references in this field. 
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2.3 Sertão Project3
The Project for Sustainable Land Management in the Semi-Arid Drought regions (Sertão Project) 
is also executed by the Ministry of Agrarian Development and its action area coincides with the 
area of the DHCP, encompassing 8 territories located in the States of Ceará, Paraíba, Pernambuco, 
Piauí, Rio Grande do Norte and Sergipe. As well as the DHCP, the beneficiary public is almost 16 
thousand peasant families, living in quilombola communities and settlements of the agrarian 
reform program. 
3 This item reproduces, in a summarized and adapted way, passages of the text dedicated to the Sertão Project, elaborated by 
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Sertão Project has the objective of minimizing negative causes and impacts of the land and Caatinga 
biome degradation by the implementation of sustainable land use systems. To do this, four compo-
nents were organized, the component development of capacities for the sustainable management 
of lands aims at the development of a conception able to emphasize the protection of natural re-
sources and preservation from land degradation. The component environmental incentives, which 
intends to make a system of financial incentives to support the provision of environmental services 
and, more extendedly, the adoption of sustainable land management practices. The component of 
project monitoring and evaluation is responsible for the implementation and maintenance of a 
physical and financial monitoring system for the activities and project impacts. Lastly, the compo-
nent project management and information dissemination.
The implementation model of Sertão Project incorporated the Dom Helder Camara Project management 
was based on the hiring of partner entities (non-governmental organization, service cooperatives, universi-
ties) to implement action plans, defined from the Annual Work Plans, prepared jointly with the beneficiaries. 
The main themes in which the Project has worked involve the production of cotton in agroecolo-
gical partnerships, the caatinga management, organization of vegetable gardens and orchard, the 
elaboration of Plans for the Development of Agrarian Reform Settlements, action of environmental 
education, among others, always directly related to the sustainability of the local production systems. 
In order to work with those themes, Sertão Project has performed a series of training activities, 
exchanges, creation of demonstration units and brought into functioning a fund focused on the 
support of projects coherent with the concept encapsulated by project activities. 
Among the main results obtained, we highlight the process of intensification in sustainable basis, 
with its impacts on food security of the families, income, markets access, resilience of the production 
units and ecosystem. Such results were only possible due to the methodological options of the 
project, taking the peasant families as the center for the planning, and adopting implementation 
tools coherent with the agroecological option and its systemic vision of the production unit. 
Concerning the problems areas, as it is an initiative implemented along with the Dom Helder Camara 
Project, some of the difficulties were repeated here and there is no need to mention them again.
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All those aspects are dealt with more details in the specific chapters dedicated to each of the 
experiences. The presentation of the general scope for each one of them in this section only serve 
as a reference in order to highlight the success or blocking factors to their success. 
3. The success and blocking factors to success 
The three experiences that make this volume have achieved positive results that may inspire 
the design of public policies or the formulation of new specific projects to combat poverty. But 
they are not models. It is not a matter of merely replication which has happened in them. It is 
necessary to adapt the learnings to different contexts. It is necessary to understand the factors 
favoring positive results and blocking which have led to the problem areas pointed here. 
A first factor that has contributed to the success of those experiences lies in the fact that the 
three mentioned projects counted on solid institutional support besides good technical and 
managerial capacity. Two of them are implemented by the Ministry of Agrarian Development, 
and one by the Government of the State of Bahia. That institutional support was translated into 
the legitimacy acknowledged by the other bodies, something necessary to mobilize resources 
and commitments of partner organizations. And it has served so that teams were formed with 
high level of technical and political competence, two fundamental features, once recent studies 
on policies and projects effectiveness have pointed that only when political competences are 
mobilized, those initiatives tend to be innovative but with few expressive results; and when only 
technical competence is mobilized, the results tend to present good capacity of execution but little 
innovation (Pires & Gomide, 2013). In the case of those projects, both dimensions – expressivity 
and innovation – were quite successful.
Another factor that has contributed to this view is the opening of all the people involved (exe-
cutors, supporter, beneficiaries and partners) to the flexibility of the design and implementation 
of the projects. As mentioned in the previous section, the projects attempted to combine income 
generation and food security improvement (immediate need) and other activities (access to ma-
rkets, diversification), and to adapt principles and strategies to the local priorities from a dialogue 
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with the beneficiaries. All that is necessary due to the structural heterogeneity that considerably 
distinguishes the reality of the different communities in the regions that are the focus of the 
intervention of those projects. But it may only occur when the rules between the agents allow 
this flexibility and the constant strategy agreement.  
Therefore, those two factors may be considered fundamental conditions without which it is di-
fficult that a project or initiative design to combat poverty may be successful. The key matter is 
not finding an ideal formula, but observing that such conditions benefit those initiatives, design 
adaptability and their adherence to the economic and social blocking or hurdle structures that 
may be modified by them.
Concerning the limiting factors that limit the outreach and the success of projects like this, at 
least four must be mentioned. Over them, another type of action is necessary, which surpasses 
the limits of local actions and interventions. 
The first limiting factor involves the structural blocks to overcome poverty. This is the case of 
weak markets, which are not translated into stable opportunities for the insertion of the poorest 
farmers in the economic life. No wonder most of the cases of access to markets seen in the expe-
riences reported here are linked to the so-called institutional markets, based on public purchases. 
The interior regions of the country suffer with a market deficit and business activities that may 
not be integrally supplied by the State. It is necessary to take those public purchase programs as 
an initial stimulus for the structuring of production. But the obtainment of sustainable incomes 
and the creation of production marketing opportunities for a large mass of farmers will have to 
support in other market forms. In this, the State can act in several ways, by means of incentives 
and investments in the business activity, especially those capable to involve the poorer farmers 
or in the transition leaving poverty in the supplier chain. 
Still in the list of structural blockings, it is necessary to mentions the agrarian restrictions and the 
socio-economical surrounding. Great part of this rural population does not have enough land to 
achieve an agricultural production capable to generating stable income, even though there are 
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promising markets, as claimed in the paragraph above. In order to overcome poverty sustainably 
would, then, depend on the access to major portions of land, or access to other opportunities of 
non-agricultural income. However, this second option has to deal with the precariousness of the 
socio-economical surrounding of those rural families. Due to this, the territorial planning is so 
important. It is necessary to identify in each territory the forms to overcome those blockings and 
increase opportunities, by means of better agricultural production conditions, or diversification 
and empowerment of the local economies, favoring the generation of non-agricultural income. 
Besides the agrarian restrictions, there are environmental ones. On one side, they have been faced 
by means of practices with agroecological inspiration. But there is still a considerable path to 
be crossed in the next decades, which demands the introduction of technological innovations 
compatible with the environmental requirements of the areas such as the Semi-Arid region or the 
Brazilian Amazon. Those new technologies involve not only new forms of management and crop, 
but also new forms of social use of biodiversity energy potential and even the landscape. For sure 
they are still incipient economic forms, but very promising in a horizon of global environmental 
crisis. The environmental policy, the science and technology policy and the rural development 
policy may and must converge in the near future. 
The innovation theme leads to another limiting factor – the problem of unavailable or scarce capaci-
ties. As it is known, currently, in the Brazilian rural areas, there is scarcity of well-trained technicians. 
Even more, when considering as a criteria of good training, the capacity to deal with the environ-
mental problems or with the socio-cultural differences that make the different Brazilian regions or 
the rural population layers. There are few schools for technical training. Teaching in those schools 
rarely organizes according to the requirements in the 21th century. Even the public or autonomous 
organizations of technicians are now insufficient regarding the demand. On the other hand, Brazil 
has experienced an expansion of universities and technological institutes over the last ten years, in 
a quite interesting process of countryside . Approaching the research institutions, such as Embrapa, 
the new universities created in the North-East and Amazon, the network of elementary and high 
schools may contribute to create an educational environment and a new generation of technicians 
much more coherent with the requirements of sustainable development. 
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At last, there is a limiting factor from cultural or political-institutional order: The view of the project 
as a purpose in itself. In other words, there is a contrast between the rhetoric, which present the 
projects as learning laboratories, and the implementation logic, in which there is low level of inte-
gration with other initiatives. As pointed in the first section of this text, the Brazilian context fight 
to poverty has evolved much over the last years. Project like those presented in this volume do not 
need, nor may or must replace the State in this task. Those projects are, due to their own nature, small 
in comparison with the State. For sure, they have a crucial impact in the directly affected families. 
But the impact may be even greater if, for beyond the specific objectives along with those families, 
such initiatives may be oriented to generate knowledge that may, later, assimilated by the State.
4. Seven lessons for future initiatives 
In the first section of this text, it was possible to see that the recent evolution of the Brazilian con-
text to combat poverty puts the treatment of this theme in a new level. There was an expressive 
reduction of poverty, enhanced in the last decades. Mainly, it turned to be a priority theme for the 
States and public policies. But it has also made clear that the continuity of this positive path is not 
mere repetition of what has been made, under the penalty of seeing the results dismay and lose 
intensity in the future years. This new level requires a permanent innovation process that may have 
the initiatives and projects executed by organizations of the civil society, as those presented here 
and that have had the support of IFAD, as a source of inspiration and generation of learning of 
great value and importance for the effectiveness of the innovations required by the current context.
The second section brought a synthetic presentation of three experiences and a reading about how 
it was possible to introduce some of those innovations. The selection of those families and the 
definition of the target population for those initiatives, with the strengthening of capacities, the 
coordination between the environmental and productive dimensions, the integration with the local 
institutional environment, were some of the aspects emphasized. Along with this, it was attempted 
to show that the difficulties, such as lack of technicians, market fragility, structural blocks such as 
the land matter or the precariousness of the territories where those families are inserted and the 
agricultural establishments, among others. 
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Finally , the third section attempted to highlight at least two conditions that favor the successful 
feature of those initiatives – the combination of technical and policy competences and flexibility. 
Along with them, or other set of conditions out of the governability of those projects or initiatives 
and that make the articulation with other agents, processes and, mainly, with public policies neces-
sary. The approach brought in the previous pages must have made clear that experiences presented, 
nor any other , are seen as models. They are brought for reflection, as source of inspiration, from 
which the necessary knowledge for the permanent and necessary updating process of the public 
agenda of combat to poverty may be extracted. In order to do this, this final section attempts seven 
lessons for future initiatives, presented as the following topics.
First lesson – Updating the thematic agenda: The themes to be worked in the projects and initiati-
ves to combat poverty must have high capacity to incur over the challenges in the current policies 
and poverty structure context in the country or territory. Today, a small set of themes superposes, 
such as family’s food security, access and use of natural resources (land, water, and forests), access 
to agricultural and non-agricultural markets to generate stable income. It is not possible to stan-
dardize investment packages or even priority themes. However, there are certainly sensitive themes 
that need to compose such agenda and that need to be permanently updated according to the 
evolution of the consecutive levels of success and identified blocks.
Second lesson – Emphasis on the capacities: In each context and independently from the theme, 
the emphasis of the investments and interventions must be the formation of individual and col-
lective capacities in the rural communities. This capacity empowerment turns into assets of those 
populations that may be permanently converted into each context change. There are fundamental 
capacities (those that involve basic privations such as access to education and health and life mini-
mum conditions), instrumental capacities (those that include abilities for production, management 
and activities development or specific dimensions of economic, politic and social life), and the 
institutional capacities (those that deflect about social groups or whole sector of the populations 
in the areas where poverty is concentrated). 
Third lesson – Territorial approach: The emphasis in the capacities may not be transformed into 
the individualization of the poverty condition. If poverty is privation of capacities, it is necessary to 
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understand that part of those capacities may only be realized in the individuals’ social surrounding. 
In order to offer a stable horizon for the future realization of the rural young people, many interior 
regions in Brazil need to go through processes of production restructuring that are not simple. The 
recent years have put the future perspectives of the rural or interior regions in Brazil in a much more 
favorable condition than that lived until some decades ago. However, in many places there are no 
promising economical activities, nor a social live able to offer an attractive future to this youth. It 
is possible to use the recent changes as an impulse to a process of more lasting transformations. In 
order to do this, the local societies, with the help of the public power need to rethink the profile of 
those regions, favoring the emergence of new economic activities (agricultural or not) or enabling 
more and better forms of interaction and physical and virtual connection among those places and 
the world outside, breaking with the isolation that has marked rural life for so long. The crucial 
fact to be considered when territorial approach is mentioned is, on one side, turning evident that 
the individual’s perspectives of life is socially enrooted in the territory, in its values and historical 
traces; and, on the other side, those changes are not able to be made without modifying those 
territories profile. There are no lasting changes in the condition of poverty without the change of 
the structural features of the territories where it occurs.
Fourth lesson – Balance between bottom-up and top-down strategies: It is evident that the starting 
point of initiatives and projects combating poverty must be the rural families and their expectations. 
But it is necessary to equally consider that there are opportunities and alternatives that are not 
part of those populations’ background. Therefore, it is important to avoid excessive specification, 
as well as strategies excessively verticalized . A good design for projects combating poverty needs 
necessarily to combine an ascending strategy with the mobilization of capacities and priorities that 
are out of the local space. Only by doing this, it is possible to, at one time; assure adaptability and 
consequent adherence of those initiatives to the specific features of the territories social tissue, 
and also the enlargement of the horizons and abilities necessary to overpass the historical blocks 
and structures that have marked those territories.
Fifth lesson – Adequacy and adaptability of context and path: The design of the projects must 
keep deep coherence with local specificity but also must go through permanent adequacy deriving 
from its path. The most successful projects were exactly those that have gone through structural 
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adjustment in the implementation period. Therefore, this design must not be seen as something 
merely managerial. Different form this, it is necessary to predict a strategic direction, but, combined 
with this, a high flexibility for adjustment of activities, operational arrangements and even review 
of priorities. 
Sixth lesson – Projects as embryos of innovation and source of inspiration to the policies and high 
level initiatives: In some contexts, where the State action is, for many reasons weak, projects to 
combat poverty must fulfill this vacuum. There, its main effect will effectively be reducing pover-
ty. However, there are other situations, in which this direct benefit is added to another, that may 
have even more important. Those are situations in which the State has the capacity to act in the 
necessary scale to combat poverty. In those situations, the projects executed by non-governmental 
organizations must also contribute, and sometimes, mainly, with the generation of knowledge and 
with the experimentation of innovations that help the State update the agenda and the forms of 
dealing with the theme. In order to do this, however, it is fundamental that mechanisms for the 
absorption of the learnings generated with the experiences supported by those projects and ini-
tiatives are previously established. In the Brazilian case, specifically, with the success reached and 
with the priority given to combat poverty, this feature is endowed with the major importance for 
the future period.  
Seventh lesson – Importance of learning:  Avoid the eternal restart. This is the sense of presentation 
and analysis of the experiences presented in this volume. Combating poverty is a cumulative path 
that demands tenacity. It is expected that those reflections translated here contribute at least a little 
with the critical reflection necessary for the success of people and organizations’ effort committed 
with this ethic and social objective.
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Executive summary 
The acknowledged success of the Brazilian experience in reducing poverty in the last decades is 
the result of continuous efforts and a social learning that involves public policies and a broad set 
of initiatives put into practice in several institutions. Among those initiatives are those supported 
by the International Fund for Agricultural Development – IFAD. They are projects to combat po-
verty elaborated and implemented under different settings, with the participation of governments, 
social movements, non-governmental organizations, in which a series of innovations have been 
experimented.  
The objective of this text is to present a reflection on some of these experiences supported by 
IFAD in Brazil in the last years. By doing this, we intent to give more visibility to those innovation 
iniciatives, analyze the reason why those projects are considered successful cases in the comba-
ting of determined challenges related to poverty and, as a result, take lessons that may, eventually, 
inspire future initiatives in the same theme. 
For this, three projects implemented in the Brazilian North-East were selected, which is a region 
that historically concentrates the country’s rural poverty; that, as it is well known, is also marked by 
strong environmental degradation and for structural hurdles to economic development. They are: 
• Dom Helder Câmara Project (DHCP), which includes 79 municipalities in eight territories, 
located in the states of Sergipe, Pernambuco, Paraíba, Rio Grande do Norte, Ceará and 
Piauí. In those Territories, the Project worked with near 15,600 families in 365 settlements 
and communities. 
• Sertão Project (SP) – Project for Sustainable Management of Lands in the Semi-Arid 
Drought Zones implemented in the same areas where the activities of DHCP take place. 
• Gente de Valor Project (GVP), implemented in two territories of the Semi-Arid Region of the 
State of Bahia, which plans to benefited 35,000 people form 34 municipalities located there. 
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More than simply presenting a set view over those three experiences, the following pages intend 
to show what has changed in the context of rural poverty combat in Brazil over the last decades, 
and more strongly in the years 2000, when there is a substatial reduction of poverty and more 
eminence is given to this theme by the State in the list of the governmental policies. The text 
also intends to show that not all the innovations experimented have been sufficiently profited, 
in the public policies or in new specific projects executed by social organizations. The lessons 
derived from the experiences and that may help to identify the lines of those improvements are 
the finish line.  
In order to fulfill this purpose the text is organized in four more sections besides the introduction: 
1) Evolution of the initiatives context for the combat to poverty in Brazil. 2) Profile of the initiatives 
supported by IFAD. 3) Success and blocking factors. 4) Seven lessons for future initiatives.
In the first section of this text, it is possible to see that the recent evolution of the Brazilian context 
for the combat of poverty puts the treatment of this theme in a new level. There was an expressive 
reduction of poverty, enhanced in the last decades. Mainly, it turned to be a priority theme for the 
States and public policies. But it has also made clear that the continuity of this positive path is not 
mere repetition of what has been made, under the penalty of seeing the results dismay and lose 
intensity in the future years. This new level requires a permanent innovation process that may have 
the initiatives and projects executed by organizations of the civil society, as those presented here 
and that have had the support of IFAD, as a source of inspiration and generation of learning of 
great value and importance for the effectiveness of the innovations required by the current context.
The second section brings a synthetic presentation of three experiences and a reading about how 
it was possible to introduce some of those innovations. The selection of those families and the 
definition of the target population for those initiatives, with the strengthening of capacities, the 
coordination between the environmental and productive dimensions, the integration with the local 
institutional environment, were some of the aspects emphasized. Along with this, it was attempted 
to show that the difficulties lived, such as lack of technicians, market fragility, structural blocks 
such as the land matter or the precariousness of the territories where those families are inserted 
and the agricultural establishments, among others. 
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And the third section, finally, highlights at least two conditions that favored the characterisitcs of 
these successful initiatives - a combination of technical and political expertise and flexibility. These 
two factors can be considered fundamental conditions, without which it becomes difficult for the 
design of a project or undertaking the fight against poverty can be done so successful. The key 
issue is not in finding a perfect formula, but observing that these conditions favor the adaptability 
of the design of these initiatives and their adherence to the structure of social and economic blo-
ckades that need to be modified through them. Next to them, there is a set of conditions outside 
the governance of these projects or initiatives that make links with other agents, processes and 
especially with public policies necessary. 
Finally, the third section highlights at least two conditions that favor the successful feature of those 
initiatives – the combination of technical and policy competences and flexibility. Those two factors 
may be considered fundamental conditions without which it is difficult that a project or initiative 
design to combat poverty may be successful. The key matter is not finding an ideal formula, but 
observing that such conditions benefit those initiatives design adaptability and their adherence 
to the economic and social blocking structures that may be modified by them. Along with them, 
there is a set of conditions out of the governability of those projects or initiatives and that make 
the articulation with other agents, processes and, mainly, with public policies necessary.
At last, there is a limiting factor from cultural or political-institutional order: The view of the project 
as a purpose in itself. In other words, there is a contrast between a rhetoric, which present the projects 
as learning laboratories, and the implementation logic, in which there is low level of integration with 
other initiatives. Project like those presented in this volume do not need, nor may or must replace the 
State in this task. They should not be a purpose in themselves. Those projects are, due to their own 
nature, small before what the State is able to do. For sure those initiatives have a crucial impact for 
the directly affected families. But the impact may be even greater if, for beyond the specific objecti-
ves along with those families, the projects may be oriented to generate learnings that may, later, be 
assumed by the State, spreading the innovations experienced and matured by those projects.
This approach makes it clear that the experiences presented here, nor any other, are seen as mo-
dels. They are brought for reflection, as source of inspiration, from which the learnings necessary 
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for the permanent and necessary updating process of the public agenda to combat poverty could 
be extracted. Because of this, the conclusion is presented as seven lessons for future initiatives, 
presented as the following topics.
First lesson – Updating the thematic agenda: The themes to be worked in the projects and initiatives 
to combat poverty must have high capacity to incur over the challenges in the current policies and 
poverty structure context in the country or territory. Today, a small set of themes superposes, such 
as family’s food security, access and use of natural resources (land, water, and forests), access to 
agricultural and non-agricultural markets to generate stable income. It is not possible to standar-
dize investment packages or even priority themes.  However, there are certainly sensitive themes 
that need to compose such agenda and that need to be permanently updated according to the 
evolution of the consecutive levels of success and identified blocks.
Second lesson – Emphasis on the capacities: In each context and independently from the theme, 
the emphasis of the investments and interventions must be the formation of individual and col-
lective capacities in the rural communities. This capacity empowerment turns into assets of those 
populations that may be permanently converted into each context change. There are fundamental 
capacities (those that involve basic privations such as access to education and health and life mini-
mum conditions), instrumental capacities (those that include abilities for production, management 
and activities development or specific dimensions of economic, politic and social life), and the 
institutional capacities (those that deflect about social groups or whole sector of the populations 
in the areas where poverty is concentrated). 
Third lesson – Territorial approach: The emphasis in the capacities may not be transformed into 
the individualization of the poverty condition. If poverty is privation of capacities, it is necessary to 
understand that part of those capacities may only be realized in the individuals’ social surrounding. 
In order to offer a stable horizon for the future realization of the rural youngsters, many interior 
regions in Brazil need to go through processes of production restructuring that are not simple.  The 
recent years have put the future perspectives of the rural or interior regions in Brazil in a much more 
favorable condition than that lived until some decades ago. However, in many places there are no 
promising economical activities, nor a social live able to offer an attractive future to this youth. It 
68 Development Practices in Northeastern Brazil: the experiences of IFAD-supported projects
is possible to use the recent changes as an impulse to a process of more lasting transformations. In 
order to do this, the local societies, with the help of the public power need to rethink the profile of 
those regions, favoring the emergence of new economic activities (agricultural or not) or enabling 
more and better forms of interaction and physical and virtual connection among those places and 
the world outside, breaking with the isolation that has marked rural life for so long. The crucial 
fact to be considered when territorial approach is mentioned is, on one side, turning evident that 
the individual’s perspectives of life is socially enrooted in the territory, in its values and historical 
traces; and, on the other side, those changes are not able to be made without modifying those 
territories profile. There are no lasting changes in the condition of poverty without the change of 
the structural features of the territories where it occurs.
Fourth lesson – Balance between bottom-up and top-down strategies: It is evident that the starting 
point of initiatives and projects combating poverty must be the rural families and their expectations. 
But it is necessary to equally consider that there are opportunities and alternatives that are not 
part of those populations’ background. Therefore, it is important to avoid excessive specification, 
as well as strategies excessively verticalized. A good design for projects combating poverty needs 
necessarily to combine an ascending strategy with the mobilization of capacities and priorities that 
are out of the local space. Only by doing this, it is possible to, at one time; assure adaptability and 
consequent adherence of those initiatives to the specific features of the territories social tissue, 
and also the enlargement of the horizons and abilities necessary to overpass the historical blocks 
and structures that have marked those territories.
Fifth lesson – Adequacy and adaptability of context and path: The design of the projects must 
keep deep coherence with local specificity but also must go through permanent adequacy deriving 
from its path. The most successful projects were exactly those that have gone through structural 
adjustment in the implementation period. Therefore, this design must not be seen as something 
merely managerial. Different form this, it is necessary to predict a strategic direction, but, combined 
with this, a high flexibility for adjustment of activities, operational arrangements and even review 
of priorities. 
Sixth lesson – Projects as embryos of innovation and source of inspiration to the policies and high 
level initiatives: In some contexts, where the State action is, for many reasons weak, projects to 
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combat poverty must fulfill this void. There, its main effect will be reducing poverty effectively. 
However, there are other situations, in which this direct benefit is added to another, that may have 
even more importance. Those are situations in which the State has the capacity to act in the ne-
cessary scale to combat poverty. In those situations, the projects executed by non-governmental 
organizations must also contribute, and sometimes, mainly, with the generation of learnings and 
with the experimentation of innovations that help the State update the agenda and the forms of 
dealing with the theme. In order to do this, however, it is fundamental that mechanisms for the 
absorption of the learnings generated with the experiences supported by those projects and ini-
tiatives are previously established. In the Brazilian case, specifically, with the success reached and 
with the priority given to combat to poverty, this feature is endowed with the major importance 
for the future period.  
Seventh lesson – Importance of learning: Avoid the continuous restart. This is the sense of presen-
tation and analysis of the experiences presented in this volume. Combating poverty is a cumulative 
path that demands persistence. It is expected that those reflections translated here contribute at 
least a little with a little of the critical reflection necessary for the success of people and organi-
zations’ effort committed with this ethic and social objective.










































71Development Practices in Northeastern Brazil: the experiences of IFAD-supported projects
Partnership and incentive to organization –
the Project Dom Helder Camara and the 
strengthening of an organizational body for 
sustainable development
Pablo Sidersky
Economist, master of science in Rural Sociology, IFAD consultant and advisor to the 
National Coordination Program of ATES (Incra)
Felipe Jalfim
Veterinarian, master and doctoral candidate in Agro-ecology. Planning coordinator of the 
Dom Helder Camara Project (PDHC)
Espedito Rufino
Economist, graduate degree in Development Economics (IUED - University of Geneva). 
Director of Dom Helder Camara Project (PDHC)
Fabio Santiago
Agricultural engineer, specializing in Soil Conservation, Masters in Management of 
Soil and Water and Ph.D. in Agricultural Engineering. Technical Coordinator of the Dom 
Helder Camara Project (PDHC)
Ricardo Blackburn
Veterinarian, specializing in Project Management and Agro-ecology. Consultant of the 






Starting from the point view that knowledge on “development practice” is valuable, the present 
document attempts to systematize some of the most relevant aspects of the experience from 
Dom Helder Camara Project (DHCP). It will approach a theme that is little worked in the mark 
of poverty combat project implementation and, more widely, in the work of rural assistance to 
communities and settlements of Agrarian Reform: the organization tissue necessary for the im-
plementation of a more consequent work of poverty combat. It has been observed that (DHCP) 
intensively worked for the strengthening of local organizations, besides articulating cooperation 
with a variety of ‘partners’ of diverse kinds, feature that contrasts with other comparable initiatives. 
The feature mentioned here shows up as quite innovative. At the same time, it is a hypothesis 
it had importance for the good functioning of the Project. Due to this, the object of the present 
systematization will be the theme of construction and strengthening of an organizational tis-
sue concerned with more participative, sustainable and with real impact over poverty reduction 
developing processes.
References for systematization
The need to strengthen the rural population collective capacities mainly through their own 
associative organizations is defended. The reasons that justify these postulates are many. In par-
ticular, these organizations have an eminent role in the agenda of rural economy development 
when related to risk reduction, acquisition of new competences, and management of individual 
and collective assets and trading of local products. They are also responsible for representing 
this population and negotiate with the diverse governmental bodies and with the private sector. 
In many cases, these organizations have management, representation and governance deficits, 
even though having crucial role in the poor rural population (IFAD, 2010). For all these reasons, 
it is regarded as important to strengthen them to make them more effective. Therefore, the 
strengthening of rural producers organizations is one of the four effects (results) searched with 
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the actions (projects) that have the participation of IFAD, besides being an important part of the 
principle “empowering support” (FIDA, 2011).
On the other hand, the effective cooperation with the strategic partners has been a decisive 
factor in the accomplishment of the goals and objectives of poverty reduction and sustainable 
development. Due to this, we recommend to search the multiplication of partnerships whenever 
it is possible. Consequently, we consider it important to strengthen the existing partnerships 
and set new ones, with different types of partner, always guided by the objectives mentioned 
here (IFAD, 2010).
About the Dom Helder Câmara Project
The Dom Helder Câmara Project, result of an International Loan Agreement set between the Fede-
rative Republic of Brazil and IFAD (International Fund for Agricultural Development) and executed 
by MDA (Ministry of Agrarian Development), was designed as a program of complementary action for 
the strengthening of Agrarian Reform and Family Agriculture in the Semi- Arid region. The activities 
started in 2002 and were completed in December of 2010. As of 2007, DHCP started to implement 
Project Sertão1. This project, which is ongoing, has allowed extending the activities performed with 
the families already attended. Currently, the work continues, being executed with the same work 
methodology and practically the same team, after the termination of the loan agreement 494 BR. 
DHCP defines its action as a systemic intervention with extended focus. It also emphasizes the 
participation of the beneficiary population attended in the definition of the questions to be treated 
and the activities to be executed. Capacity building is seen as a crucial tool to consolidate such 
participation. It adopts agroecology as analytical basis to combat the theme of economical, social 
and environmental sustainability of the productive systems. It has also defined the search for a 
better gender equity as the guiding principle of this action. The work with the communities and 
settlements attended is performed by entities of technical assistance (generally NGO or technical 
1 The official name of this initiative is: “Sustainable Land Management in Semi-Arid Sertão Project”,  being the benefit of a 
grant agreement between the Global Environment Facility (GEF) and the Federative Republic of Brazil, through IFAD and the Ministry 
of Agrarian Development (MAD).
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cooperatives), belonging to the Project the role of coordination and supervision. The action of the 
DHCP (and Project Sertão) encompasses 79 municipalities in eight territories, located in the states 
of Sergipe, Pernambuco, Paraíba, Rio Grande do Norte, Ceará and Piauí. In these territories, the 
Project works with 15,572 families in 365 settlements and communities.
The Project action supporting local organization
The Project work schedule used in each community or settlement – which starts with a diagnosis 
or ‘reality reading’ to define the theme to be worked and, later plan, evaluate and plan again the 
work periodically – itself a supporting tool to organization. The initial activities permit the for-
mation of ‘groups of interest’ in the community, around themes chosen as the most relevant for 
development. In many cases, the initial ‘group’ starts to give the opportunity for a ‘collective action’, 
generally in the form of a project preparation to obtain access to the resources. The management 
of this project, always made by the association, is the next step. The set ‘group of interest –project’ 
may have several unfolding, which range from the strengthening of the group members family 
units to the implementation of a collective action (as, for example, a unit of processing for honey 
or fruit). In other cases, the initiatives started in the communities have generated association in 
a more extended basis (city or territorial). The document describes diverse cases illustrating this 
path that is originated in the communities and settlements, which may congregate a number of 
families in the city or territory.
About the partnerships
According to the description above, the effective cooperation of an initiative such as the DHCP 
with the strategic partner may be a decisive factor in the accomplishment of goals and objec-
tives for poverty reduction and sustainable development. Therefore, for a project of this type, 
it is crucial to always attempt to aggregate people and organizations in order to empower  the 
activity effects.
As of the verification that there are several public policies that have family farmers as target public, 
an important challenge that was put to the Project was to follow up the access of these policies so 
that they start to have a real meaning for the families. This way, the Project developed an activity 
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to prepare and monitor credit proposals that were presented to Pronaf. From 2011, it also acted to 
promote the access of the poorest families in their action area to the Plan Brasil Sem Miséria. The 
Programs of institutional purchase (PAA and PNAE) were also activated.
The Project chose to work with entities of the civil society in order to execute the direct work in 
the communities and settlement. Besides the base contracts set with these entities, the Project in-
vested much effort and also resources in the improvement of assistance, by the creation of capacity 
building opportunities for the field team, besides making a planning, monitoring and evaluation 
system. These instruments were fundamental for the improvement of assistance provided to the 
families attended. At the same time, partnerships were established with research entities (such as 
Embrapa, ESPLAR, etc.) and also with the universities.
The Territorial Committees as governance tools
An original element in the DHCP design was the territorial action featured by the process of 
“bottom-up planning” which started in the communities or settlements, to be later consolidated 
in the Territory. The Territorial Committee instructed by the Project has a central role in this insti-
tutional design.
Lessons and challenges
The relation between organization and economical development. 
In many cases the fieldwork allowed them to observe in the existence of a positive correlation 
between a strengthened organization and several achievements, mainly in the economic realm. 
It was observed that these organizations are executing tasks that the families could not perform 
individually, confirming the function of ‘collective action’ attributed to them by literature. At the 
same time, there is, practically in all the cases seen, a positive relation between the good functio-
ning of the organization and the family units, mainly in the economic realm. This way, it is possible 
to affirm that even though they are still imperfect, the organizations have a very important role in 
the economical and social development.
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The instruments used to strengthen the organization. 
The participatory option, highlighted by many of the people interviewed, had a central role as me-
thodological instrument. The work schedule that the project used in the communities and settle-
ments was the main instrument to strengthen the organization. This way, the initial establishment 
of ‘groups of interest’, the involvement of the association in the preparation of proposals and in the 
management of resources, the recurrent process of planning and evaluation, were all important to 
obtain the results pointed above. The training, made in a more conventional format, has also had 
a relevant role. 
Some problems. 
The fieldwork has also showed that the positive evolution of activities, with an increasing organi-
zation in the communities or settlements, may not occur as expected. There are several possible 
reasons, which range from a little rigorous in the application of the methodology to the obtainment 
of the expected results, as well as the specific characteristics of the organization and the groups 
existing in the community or settlement.
About the partnerships. 
In the scope of partnerships, it is appropriate to highlight the efforts made by the project to iden-
tify, hire and empower a group of entities that had identification with quality technical assistance 
service, acting whenever possible with the support of agricultural research. Despite the difficulties 
found, it is possible to conclude that the Project was successful in this task. It was also successful 
in the search for partnerships in the field of education, with joint initiates with several training 
schools, municipalities and universities.
Access to public policies. 
The Project has made an important effort to provide major access of the beneficiary families atten-
ded to several public policies in federal and state levels. It also managed to mobilize resources of 
other important organizations, such as Petrobras. The fieldwork showed that the technical assistant 
teams hired by the Project had a crucial role at this point.
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The territorial level. 
At last, it is important to highlight the positive role played by the Territorial Committee of the Pro-
ject used as structure in its management model. First, we highlight its role as a planning tool and, 
mainly, for the monitoring and evaluation of the work developed. At the same time, this territorial 
level has an important role in the coordination of the set of organizations mobilized by the Project 
to work for sustainable development in the action territories.
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Executive summary  
Introduction
In the scope of the activities of the Program of Knowledge Management in the Semi-Arid regions 
of Brazil, a joint initiative of IFAD, IICA and AECID, a systematization work was made inspired in the 
main concern of learning with some aspect particularly relevant of the experience accumulated by 
IFAD and its partners over 15 years of action.
The systematization presented here deals more specifically with the Sertão Project, which is the 
result of a partnership between MAD, IFAD and GEF. The Sertão Project acts with emphasis in the 
environmental sustainability in a more holistic way, considering the productive matters and the 
families involved, in the scope of a major project, the DHCP1.
The local context and the challenges to family agriculture 
The agricultural production systems in the Semi-Arid regions, in the way they are currently conduc-
ted, are in crises and fuel environmental degradation processes, directly related to the impoverish-
ment of the farmer families, setting a vicious cycle of poverty and natural resources degradation. 
The set of those processes is translated into losses of arable land, increase in the food insecurity, 
decrease of the local economical activities and family income, searching for more favorable living 
conditions, migratory flows of rural populations.
Aware of the context and of its challenges, Sertão Project attempted to value the rich potential of 
the natural resources and of the families living in that region. In this perspective, it has developed 
practices of harmonious living with the Semi-Arid climate, aiming at contributing to the definition 
of new productive systems, which offer simultaneously better living conditions to the families and 
a sustainable use of the natural resources.
1 The Dom Helder Camara Project (2000-2010) was a partnership between IFAD and the Brazilian Federal Government. The 
Ministry of Agrarian Development (MAD), by the Secretariat of Territorial Development (STD) was the institution responsible for the 
execution.
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Some concepts guiding the Project actions
In order to combat poverty in the rural environment, only a systemic and multidimensional appro-
ach may overcome the chronicle deficiencies and stimulate the potentialities and abilities (Araújo 
et al, 2012).
Protagonism
The farmer families in rural communities and agrarian reform settlements must be considered the 
main protagonists of the process and of the actions to be developed.
Sustainable intensification
The perspective of a major demand for food in an increasing context of scarcity and degradation 
of the natural resources points towards a new approach, more systemic, which allows the conser-
vation and restoration of the natural resources basis and increases the resistance capacity of the 
agricultural systems before in the view of climate changes. Sustainable intensification is regarded 
as a pertinent answer that articulates around: i) a systemic approach for the resources manage-
ment, ii) new practices must be constructed due to the specifications of each context, iii) farmers’ 
traditional knowledge must be valued and linked to scientific knowledge.  
Agroecology 
In the context of Sertão Project and in a perspective of sustainable intensification, agroecology 
is regarded as an answer to the current ecological and social crisis in production, circulation and 
consumption of food (Sevilla, Guzmán, 2006). The agroecological approach is not limited only to the 
establishment of sustainable agroecosystems, which are more resilient to the drought phenomenon; 
it must also offer a social collective action further from the family productive unit (Araújo et al, 2012).
Innovation 
The Project team paid attention to create favorable conditions to identify and develop, jointly 
with the farmers, new practices and behaviors indispensable in the definition of alternatives and 
production systems adapted to the current conditions. 
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Sertão Project
The Project of Sustainable Management of the Land in the Seri-Arid Drought Regions (Sertão Pro-
ject) has been supported by a grant of US$5,943,000 from GEF (GEF – FSP – 002 – BR) from 2007 
to 2013, with the International Fund for Agricultural Development (IFAD) as GEF executive body 
and Ministry of Agrarian Development as the leading body, through the Secretariat for Territorial 
Development – STD. 
The area of the Project encompasses 8 territories located in the Semi-Arid region of 6 states of 
North-East Brazil. The beneficiary public is 15,600 family farmers in conditions of poverty, in set-
tlements of the agrarian reform and rural communities and quilombolas. The general objective is 
to minimize the causes and negative impacts of land degradation and of the caatinga biome, by 
the implementation of sustainable land use systems. The purpose of the project is to contribute, 
as an action complementary to the PDHC, for the improvement of sustainable development and 
living conditions of the communities affected by the land degradation. 
The strategy of the Project was based on the promotion of educational processes, strengthening of 
social capital, improvement of the production and trading capacities and gender equity.
The action of Sertão Project was made by some strategic tools implemented by permanent tech-
nical assistance teams: i) an intense and continuous capacity building process, ii) demonstration 
units, leading to observation and experimentation according to the principle learn by doing, iii) 
funds for the social, productive and environmental investment support, iv) an ascending planning 
process. 
Lessons and challenges
Two activities evaluated as the most representative to perform the present work are presented 
in the document. It is cotton in agroecological partnership and vegetable gardens and orchards, 
which allows approaching the theme o harmonious living with the Semi-Arid through two main 
directions: dry land agriculture and accessing water for irrigation.
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About the sustainable intensification
It is highlighted the importance of developing niches of high productivity as spaces for learning and 
introduction of new practices and for the importance they have in the diversification and food and 
family income improvement.  The intensification of those high productivity spaces has increased 
the use of production factors: workforce, physical investment, access to water, and increase in the 
diversity harvested, increase in fertilizing.
The intensification with agroecological practices needs to consider nutrient recycling among the different 
activities of the production system, strengthening a systemic look and the practices in consequence. 
Some limits to the intensification process were observed, mainly concerning workforce matter. 
Food security improvement
The introduction of new agricultural practices adapted to the local conditions has contributed 
for the reversion of the degradation processes, which affects traditional harvest sustainability. 
The associations among diverse productions (vegetables and animals) offer more flexibility, more 
stability and develop the capacity to face risks, which is a fundamental aspect of the harmonious 
living with the Semi-arid region.
Impact on income
The Sertão Project´s strategy has direct impact on the increase and regularity of family income 
for a number of reasons, i) increase productivity has permitted an amplification in the sale´s part, 
ii) marketing in better conditions, iii) capacity to build stock, iv) increase in the resilience of the 
production systems with mitigation of the considerable loss of income imposed by climate irregu-
larities, v) agroecological practices favoring the use of resources available in the production unit, 
therefore diminishing the purchasing of commercial supplies.
Income increase has provided improvement in the life conditions related to housing, education, 
health, transportation, and clothes and has also strengthened the capacity to perform productive 
investments that fuel a positive growth cycle.
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Access to markets
The two cases presented show the relevance of supporting diversification of trading channels such 
as: i) direct marketing to the consumer in local areas, ii) local marketing to a variety of fairs and busi-
nesspeople, iii) sale in the public purchase programs of organic products, iv) specialized markets like 
the international organics market. The matter of organic certification required for commercial purpo-
ses has taken a virtuous cycle to expand sustainable practices and innovative organizational forms. 
“Production systems with capacity to build stocks, sustainability and resilience”
The intense drought, which has affected the region in 2011/2012, and deeply affected the rural po-
pulation and the entire Northeast region agriculture activity, was the most pronounced in the last 
40 years, according to scientists.  The situation revealed an indicator to estimate the resilience of the 
production systems that has started the transition and implementation of constructed innovations, 
such as the Sertão Project. 
The level of accumulation and stock building in the previous years have permitted facing this situation 
in a more prepared way. According to the families involved in the Project, the level of loss income 
was by substantially less drastic for the families that received capacity building. 
The protagonism of the families as the process cornerstone
The Project made an important investment in the social capital, by providing permanent technical 
assistance and an intense capacity building process. It has mobilized financial resources above to 
those put in the physical realizations and the acquisition of material and equipment.
The investments made in people represent the main legacy of Sertão Project and form conditions for 
keep the social sustainability of the dynamic in place. 
This set of evolutions has led to the definition of new family organizational forms, which have served 
as platform for the peasants and new leaders to go up the stages in defense of the perspective for 
harmonious living with the Semi-Arid and local democracy acknowledging the fundamental role of 
family agriculture.
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The availability of permanent technical assistance (PTA)
The quality, intensity and regularity of the permanent technical assistance availability were 
important elements in the achievement of the results. The PTA availability (which constituted 
the major part of the budget) was one of the main value-added to the Project, it was unanimous 
pointed as the great difference in relation to other projects. The construction of knowledge oc-
curred by means of a systemic approach, with a focus on the social, economical and ecological 
relations involving the agro-ecosystem. 
Peasant innovations a relevant way to introduce improvement in the rural population living conditions 
Innovation was an important factor in the strategy of implementation, in the agricultural pro-
duction field as in the matters of organization forms and marketing. The technical innovation of 
dryland agricultural or through irrigation were quite pertinent and, on its turn, also propelled 
innovations in the form of producers´ organization and in the form of accessing local and inter-
national markets. 
The construction of partnerships
The construction of innovations highlighted the need to build alliances to converge competences, 
knowledge and resources available in other programs, research centers, universities, financial 
partners and others. The major advances were result of strong partnerships, and in this sense, 
the Project was an effective aggregator and coordination. 
The management structure
The Project management structure was a relevant element that organized the construction of 
an innovative proposal for decentralized technical assistance based on a network of alliances 
with locally enrooted entities, which allowed the construction of synergies. 
The premises of a virtuous circle
Sertão Project implemented a fertile strategy that allowed achieving expressive and encouraging 
results, sending positive signs of the possible evolution in the family units in the Semi-arid context. 
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Concerning the pressure on natural resources, income increase generated in intensive production 
spaces, such as the irrigated vegetable gardens or the cotton in agroecological partnerships, allows 
the decrease of pressure over the other agroecosystem resources, interrupting a vicious circle in-
volving poverty and practices of natural resources degradation. The trading, seen before as one of 
the major difficulties for the family farmers, has become a positive leverage, constructed around the 
innovations and alliances.  Sertão Project shows how it is possible to strengthen the link between 
environmental and economical sustainability. It has contributed to start a new virtuous circle, based 
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Executive Summary
The case presented on the next pages – Gente de Valor Project – Rural communities Development 
Project in the Poorest Areas of the State of Bahia – in inserted in the mark of this initiative. It was 
selected jointly with other projects supported by IFAD and its implementation revealed relevant 
dimensions and features, which deserve to be better known and publicized aiming the improvement 
of future interventions focused on poverty reduction and rural development in similar realities. It 
was selected for it was considered that, in this experience; good results were obtained concerning, 
particularly, the forms through which the targeting of the action in the poorest social groups took 
place, and the investment and efforts in the strengthening of the poor population organizations. 
Those are the aspects to be emphasized here.
The Project Gente de Valor has established as its general goal to improve the social and econo-
mical conditions in the poor rural communities stimulating a sustainable development process 
from the economic, social and environmental perspective, with the explicit concern of promoting 
higher equity of gender and more participation of the youth. The specific goals were defined: a) 
generate capabilities in the people and their organizations to participate in development processes 
(‘empowerment’); and b) improve income-generating capabilities, transforming subsistence farms 
into profitable rural business with due attention to the environment.
In order to achieve those goals, thirty-four municipalities in the poorest areas of the State of Bahia 
were chosen. Twenty six in the North-East of the State and six in the Southwest. In those two re-
gions the territorial base units were defined: they reunited 2622 potential communities, of which, 
according to the focus criteria adopted, 282 were selected and grouped into 104 sub-territories. 
In those sub-territories, the Project intended to involve in the actions a contingent of 35,000 men 
and women, adults and youngsters, among the farm families of those municipalities.
The project actions were organized around two main components: Development of the Human 
and Social Capital and Productive and Market Development. Transversal themes were articulated 
with them such as Gender, Generation and Environment. In the scope of the component Develop-
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ment of Human and social Capital, the actions were executed in four blocks of initiatives: initiative 
of empowerment of local organizations, development of human capital, and social and cultural 
investments. In the scope of the component Productive and Market Development, three blocks of 
actions were executed: Transformation of productive systems, processing and access to markets, 
and Technical Assistance.
In order to take those actions further, the project has organized a managerial structure for its 
implementation based on four complementary levels. One project management unit was based 
on CAR, grouping four technicians with important experience in the themes presented above and 
responsible for the general implementation and monitoring of the initiatives, and for the actions 
management. This unit was also responsible for coordinating partnerships of the project in the State 
level. Two regional offices were set, one in the Northeast and one in the Southwest of the State of 
Bahia, and seven local offices. Those two regional structures were responsible for the conduction 
of action in the territorial base units and for the relation with the partner entities responsible for 
the technical assistance. In the community level, that structure were complemented with the DAS 
– Sustainable Development Agents chosen in the community and forming the link between the 
target public of the actions and the local management structures. Those agents are a key part in 
the structure, for they allow the animation of the communities and the necessary information flow 
for the action development.
That management structure is completed with an organizational structure created to support the 
developed action. In the sub-territory level 104 Development Boards were created, responsible for 
the articulation of actions between the different communities. In the community level 280 deve-
lopment committees were created, responsible for conducting the action in those places. Within 
each community, Groups of Interest were organized around each theme considered relevant by 
the farmers groups.
The strategy of the project was based on the following steps.
Step 1 – Communitie’s choice:  the first and most important step of the project consisted of 
an exhausting visit to the set of potential communities to be involved in the Project. At this 
moment, the prioritization of two regions that concentrate expressive percentage of poor 
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population was made. In the selected municipalities, in each of those regions the project 
technicians went to the communities and filled a record with socio-economical data and 
information on several features of the families’ conditions. This record generated a classifica-
tion ranking of the poorest families among the poorer. All this work of the project team took 
months. But at the end a solid identification of where the poorest population was and that 
should take part in the planned action was obtained.
Step 2 – Diagnosis, plans and settlement of the sub-territories: The second step involved the 
execution of local diagnosis, in which the problems and local potentialities were identified. 
Using participative methodologies, the project technicians mobilized the communities leading 
to the valorization of the expectations and the future wishes of that population. It was intended 
to start an ascending planning strategy, instead of first defining themes and activities. Those 
diagnosis were later unfolded into Action Plans congregating actions to be developed. The 
identification of affinity led to the settlement of sub-territories, that is, groups of communities 
based on two criteria: alignment in the action plans and proximity to allow group actions.
Step 3 – The groups of interest, the projects and partnerships: Around the priority actions, 
Groups of Interest were formed, according to the affinities of the farmers with themes and 
actions in which they intended to involve directly. The Groups of Interest, then, format project 
of intervention in those themes (productive yards, fruit, etc). Those projects were supported 
by the Project or, rarely, submitted to the possible partners, originating partnerships that 
allowed that support. 
Step 4 – Associations, committees, boards: This fourth step in reality was simultaneous to the 
previous one. In order to allow and manage the partnerships set, associations were created 
in the communities involved. Those associations were object of great support in order to ge-
nerate the legal and organizational conditions for the management of the partnerships. The 
Development Committees in local level were created at this moment in order to assure the 
existence of management levels in various initiatives. The Development Boards completed 
the situation generating the conditions for management in the Sub-territory level, therefore, 
articulating and integrating actions from different communities.
93Development Practices in Northeastern Brazil: the experiences of IFAD-supported projects
Other activities: Also simultaneously to the previous steps, the Project highly invested in two 
specific activities. The first one was the execution of a set water works, once this was the 
main privation of the communities involved in the project. It was important not only for the 
emergencies and structural feature of this initiative, but for it served as an important catalyst 
of confidence and effective involvement of the local populations in the project. The other 
activity was the support to cooperatives in the region of Rio Gavião. As in that region another 
project had been implemented, the Gavião Project, there were efforts to continue the actions 
developed since then. 
Step 5 – the focus-area choice: As the actions systematically describe above were imple-
mented in a quite restrictive context, and in a short time, naturally not all the places had 
the same success. That is, after a meaningful period of the Project implementation, some 
communities had managed to structure the local production in order to attempt to reach 
the new levels of trade and income generation. In others, for a number of factors related to 
the difficulties in the action operationalization as the organizational one, it did not occur, 
the last important step in the project execution strategy was the choice of the focus-areas, 
in which the project would concentrate efforts in the final phase and even in an eventual 
continuity. In other words, a focus on the focus was made. In order to do so, the regional 
offices performed a meticulous diagnosis, initially identifying potential communities and 
actions for the continuity of interventions and, later, hiring professionals specialized in those 
products to assess the effective viability of investment in those products and in the access 
to the markets. This led to a new ranking of communities and initiatives, from which the 
choice of the focus-areas derived.
Among the results obtained with this strategy, the following are noteworthy:
Dealing with poverty as a multidimensional phenomenon: There was a correction when dealing 
with poverty as a multidimensional phenomenon, of capacity privation. This was important for at 
least two reasons. Doing it, the project incorporated the indications of all the literature in the last 
twenty years on the theme, according to which the overcoming of poverty depends on the forma-
tion of a set of capacities, being income only one of them; and many times it may not be the most 
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important. Besides, dealing, for example, with the theme of access to water as a priority, the project 
also managed to demonstrate its commitment to the improvement of people’s life conditions, and 
through this, getting the confidence and effort of the farmers in the initiatives proposed.
Correction in the definition of the target public: the income levels and the visit to the communities 
does not let to wonder that it is really a population in a situation of high vulnerability and priva-
tion. Once it is a population that even has an organization deficit, it is not simple to identify and 
achieve them with this type of action.
Emphasis in the organizational results (mobilization, creation of organizations): Another expressive 
result concerns the mobilization and creation of organizations. It may represent a level of farmer 
and their interest articulation further to the project actions and time horizon for execution.
Improvement of dietary condition: The improvement of income, but also the introduction of the 
productive yard, has brought a perceptive improvement in the dietary condition of the families 
involved, concerning more regularity of the food availability and introducing items so far not part 
of those families’ intake, such as some kinds of vegetables or use of parts of foods previously 
wasted.
Improvement of capacities: Besides the income, it was possible to observe that the farmers ac-
quired other important capacities such as access to information on public programs functioning, 
technical knowledge on the use of the scarce natural resources, or organization capacities vital to 
the durability of actions to combat poverty.
Income improvement: Even though still fragile and below the necessary for the overcome of po-
verty, the project actions allowed an important improvement in the family income of those farmers, 
allowed by the sale of the exceeding domestic production.
Concerning focus, the Project was highly successful and the methodology used is coherent and 
consistent with the advances in the understanding of poverty and blocks to overcome it. One fun-
damental aspect that explains this success and the way it was made, in the very beginning of the 
project, is the multidimensional diagnosis that was relatively deprived of pressure from political 
local groups for incentive obtainment.
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The context characteristics in the moment of the Project implementation were singular and in-
fluenced, in an ambiguous way, the results, in at least three directions: a) The implementation of 
the project occurred in a moment of strong expansion of the social policies in Brazil, with great 
range, which diminished the cost of non-inclusion of the non-poor (or less poor), and created op-
portunities of complementarities in the policies pro agricultural familiar; b) There was space in the 
scope of the State of Bahia Government for a program with higher autonomy and protection before 
external influences duo to the fact that it was a period of management begin when there was a 
feeling that it was necessary to contour the dependence on ways that characterized the previous 
initiatives, highly influenced b the consolidated structures of pressures and incentive capture; but 
c) That protection turned into an isolation factor for the project with negative repercussions for 
the continuity of the action, which is partially compensated, so far, with the opportunities opened 
with the policies pro agricultural familiar. There is the ambiguity.
Concerning the empowerment of the organizations, the project design and the methodology used 
presented very unequal results: a) There was a clear empowerment of the symbolic capital of the 
groups (something noticeable by unequivocal demonstrations of self-esteem and social acknowle-
dgement increase); b) Ambiguous results concerning social capital (evident strengthening of social 
capital with partners, but fragile strengthening of social capital necessary to access other actors, 
policies and market nets out of the relations universe nearest those communities); c) Insufficient 
but expressive results in terms of economic capital (verified by the acquisition of equipment, income 
improvement); d) Fragile accumulation of political capital (possibility little exercised due to the 
protection and isolation of the project before external influences); e) Important results in human 
capital (higher storage of knowledge and abilities to participate in the economic and social life; 
social knowledge and abilities coherent with the economic, social and environmental life require-
ments in the Semi-arid areas, although insufficient for a lasting change, due to the fragilities listed 
in the lines above on the other forms of capital necessary to the overcoming of poverty). 
The initiative success factors may be credited to a set of elements such as: a) Professional com-
mitment and quality of the Project managers; b) IFAD support and opening to the promotion of 
innovations when compared to the bias of previous initiatives; c) Existence of previous experiences 
and acknowledgement of learning elements as it is the case of Gavião Project; d) Context condi-
tions such as project autonomy and coexistence of a vigorous social policy and pro agricultural 
familiar sheaf.
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The difficulties, on its turn, may be credited to: a) an overvaluation of the empowerment and local 
dimension; b) context conditions (such as little availability of technical resources and structural 
problems of the block to overcoming poverty in the Semi-arid regions); c) difficulties inherent to 
the time and resource limits (finally, it is a project lasting a few years).
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